
SFOBB – Seismic Replacement Project
Status of Construction

Week Ending September 26th, 2003

SKYWAY  (04-012024)    Resident Engineer: Doug Coe
Time Elapsed – 40 % Bid Opening date – December 19, 2001 http://www.newbaybridge.org
Complete – 28% Construction Began – February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M Est. Date of Completion – Fall 2006 http://biomitigation.org/

         
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

This Week Total to Date Project Total Percent Complete
FOUNDATIONS
Footing Boxes Set 0 10 28 35.71%
Piles Driven 0 44 160 27.50%
Pile-head to Footing Box Connections 5 165 1280 12.89%
PRECAST YARD
Panels Poured 4 85 876 9.70%
Segments Poured 3 37 452 8.19%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions

FOUNDATION AND SUBSTRUCTURE
 Pier 16E – Continue setting pier column forms and pour first lift of concrete
 Pier 15E – Complete footing pours and begin setting pier column forms and pour first lift of

           concrete.
 Pier 14E – Complete pile and footing concrete
 Pier 13E – Prep footing box for concrete and perform final pile clean out
 Pier 12E – Continue welding pile head connections
 Pier 11E – Continue cutting the pile head slots
 Pier 10E –  Pour pile plugs and annular grout seal 
 Pier 09E –  Continue initial cleanout of piles
 Pier 8E – Begin pile driving operations
 Pier 7E – Begin pile driving operations
 Piers 6E, 5E – Place footings into the cofferdams 

PRECAST YARD (Stockton)
 Cast five panels next week
 Cast two segments next week
 Continue assembly of hingebed
 Continue construction of Barge slip
 Begin assembly of SLED 

W2  (04-0120C4)         Structure Representative: Leonard Fiji
Time Elapsed – 36% Est. Date of Completion – May 2004
Complete – 14% Project Cost: $25M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 W2E – Mucked and installed rock stabilization measures
 W2W – Continue drilling for CIDH piles      

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 W2E – Muck, clean up loose debris and pour leveling/rebar support slab
 W2W – Continue drilling for CIDH piles



YBI SUBSTATION  (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed – 35% Est. Date of Completion – Summer 2004
Complete – 27% Project Cost: $5.5M

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Building – Complete installation SWPPP measures on slope face
 Building – Begin trench work for footing 
 Building – Complete Recompaction for the building pad
 Building – Begin placing subgrade plumbing
 South Viaduct (“cave”) – Removed scaffold
 South Viaduct (“cave”) – Finished concrete repair 

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Building – Continue trench work for footing 
 Building – Install sanitary sewer 
 Building – Begin water pipe installation
 Building – Continue placing subgrade plumbing
 Building – Begin footing rebar and slab rebar

COAST GUARD RELOCATION  (04-0120Q4)   Structure Representative: Andrew Bui
Time Elapsed – 30.8% Est. Date of Completion – January 2004
Complete – 16.67%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
 Completed removal of four abandon tanks by Shaw, Navy’s subcontractors

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
 Complete removing contaminated soil at the parking lot by Shaw
 Temporary inlet protection
 Roadway excavation from Station 12+15 to Station 13+45
 Install conduits and work on grading at the new guardhouse
 Remove navigation buoy at USCG entrance gate
 Drill and set soldier piles for retaining wall

 

COMPLETED PROJECTS 
GEOFILL (04-012054)      Project accepted – April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074)      Project accepted – January 9th, 2003 RE: Beau Wrightson
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